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PROJECT STATUS UPDATES
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FM 2181

Lake Lewisville Bridge & FM 720
FM 720 North

FM 720 South

FM 2499,Section 5

FM 423

US 377 Pilot Point

FM 455

Mayhill Road

IH-35E Ultimate

Dallas North Tollway Extension
Denton County Thoroughfare Plan
US 377, Stewart/Arvin Hill

US 377, Aubey/Krugerville

FM 2164/Union Hill Intersection
US 380

US 380/Naylor Road Intersection
McReynolds Road, Sanger

Teel Parkway



205402-015; 205402-015; 205402-016

Widen from twelane to sixlane divided roadway

City of Denton/Corinth

N/S Limits (From):

Lillian Miller

City Limits

IH-35E N/S Limits (To): City of Denton/Corinth City Limits
Huitt-Zollars Key Contact: David Nufer

December 15, 2005 Public Hearing: November 2006

January 28, 2008 100% PlansE/W Section| Decembef012

November 2009 N/S Section: January 2011

March 2014 N/S Section: *

May 8,2013 N/S Section: First quarter 2017

Current Activities :

1 ROW: Acquisition is complete.

1 PS&E: The project has been divided into two construction packages.
1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility

relocations are complete

1 Construction: The EW section let a May 8, 2013, and the low bid was franD. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 months of barricades
1 See attached TxDOT construction report for tRé&/ESection.
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TxDOT Monthly Project Report for Precinct 1 Tasérce
Date of report:February 10, 2015

Report prepared by: Mark Wiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontagead in Corinth

Contractor:.J.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractords Superi nt Phonke(dl2).748760Adam Goode

Date Work Began: February 17, 2014
Anticipated Corpletion Date: March 31, 2016

Current Activities:

Current activities include: Concrete paving of leave outs and intersections. Placing RCP on the north side of
FM 2181 from IH 35 to Park Ridge. Construct driveways from Post Oak Trails to IHN\B&esmad. Continue
construction of screen wall from Oakmont to 16@& fvest of Blue Jay, north side of road. Install guardrail and
traffic rail at various locations at box culverts. Install sidewalk and wheelchair ramps from étvR® soad to
Bluebonnet, eabbund main lanes. Foundation for permanent traffic signals at Hickory Creek, Parkridge, Post
Oak, Ronald Reagan/Garrison and FM 2499. Install drainage at IH 35 service road and FM 2181, southwest
corner. TXDQOT is attempting to reestablish northbound rghh lane at FM 2499 and FM 2181 within ten

days.

Narrative descr i pti on of | a €ancretecpavind) @ kaveauts and interseetisns. Placing
RCP on the north side of FM 2181 from I8 ® Park Ridge. Construct driveways from Bluebonnet to IH 35
service road.Continue construction of screen wall from Oakmont to ¥ west of Blue Jay, north side of

road. Install guardrail and traffic rail at various locations at box culvertgallisglewalk and wheelchair ramps

from IH 35 ®rvice road to Bluebonnet, ebstind main lanes. Foundation for permanent traffic signals at
Hickory Creek, Parkridge, Post Oak, Ronald Reagan/Garrison and FM 2499. Constructed intersection at FM
2499 and FM2181.

Narrative description of activities planned for next month: Concrete paving of leave outs and intersections.
Placing RCP on the north side of FM 2181 from IH 35 to Park Ridge. Construct driveways from Post Oak
Trails to IH 35 service roadContinue construction of screen wall from Oakmont to HDwest of Ble Jay,

north side of road. Install guardrail and traffic rail at various locations at box culverts. Install sidewalk and
wheelchair ramps from IH 3%esvice road to Bluebonnet, ebsund main lanes. Foundation for permanent
traffic signals at Hickory Gaek, Parkridge, Post Oak, Ronald Reagan/Garrison and FM 2499.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Concrete paving and intersections

Other items of significane: n/a



LAKE LEWISVILLE 8RN GED

CSJ: 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. Abrams. There will be 566 contract days and 30 months of barricades.

1 See attached TxDOT Construction Report.



TXDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 11, 2015
Report prepared by: Tim Massey

Project: STP 2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To: West of FM 423

Contractor:JJ.D. Abrams, L.P.

TXDOT Project manager: Tim Massey Phone: (972)458!
Contractorbés Superintendent: -0B25i an Barton

Date Work Began: July 14, 2011
Anticipated Completion DateMay 2015

Current Activities :

Current activities: Concrete paving crew continued placing concrete for main lanes west of Lake Lewisville
Bridge. Crew working on placing-223 rail on M.S.E wall. Inlet crew continues to place concrete for inlet
tops and headwalls. Driveway crew continues to pour concrete for driveways as made ready. Concrete being
poured for sidewalks and medians as made ready. Lime being placed anwve$tLake Lewisville Bridge.
Foundations and conduit being placed for median. Illumination permanent signals being placed at intersections.

Narrative description of last monthd activities: : Concrete paving crew continued placing concrete for west
bound turn lanes and main lanes west of Lake Lewisville Bridge. Crew worked on placing M.Sd& wall
abutment # 1 of Lake Lewisville Bridge. Inlet crew continued to place concrete for inletridgeeadwalls.
Driveway crew continued to pour concrete for driveways as made ready. Asphalt was placed on west connector
Lobo Lane and Preston on The Lakes. Crew worked on placing concreteZ®8 @ail on Peach Creek Bridge.

Narrative description of activities planned for next Concrete paving for intersections, driveways and
sidewalk rail for Harts Branch Bridge and Peach Creek Bridge. Steel placement for driveways and turn lane.
Excavation, embankment, lime treated subgrade, asphalt, culvertlatigta, pipe installation inlets, SW3P, and
retaining wall construction.

Traffic issues None

Plans for changes in traffic patterns: Phased construction at intersections at Lobo, Hardwicke, Witt and
Preston on The Lakes and the pavement leave ousiatis driveways throughout the project.

Item(s) of work currently controlling project completion: None

Other items of significance:None



FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 52014
(To): Martop Lane Environmental Clearance: April 2015
Est. Const. Cost: $21,001,000 100% PS&E: October 2015
Project Widen twolane rural roadway to six | ROW Acquisition Began July2014
Description: lane divided urban ROW Acquisition Complete: | September 2015
Firm: TxDOT Utility Relocation Begins: September 2015
Key Contact: Nelson Underwood Anticipated Let Date: January 2016
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Current Activities :

1 See attached TxDOT status report.

1 TheNorth project was split from the South project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determineti¢hidotth FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.
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I%mem FM 720 North: From Martop Road to US 380
of Transportation CSJ 1567_01_037
Denton County

PROJECT STATUS AS OF Thursday, February 12, 2015:

The ANortho FM 720 project (2.1 miles, |imits not ec
project (2.5 miles, El Dorado Pkwy to Martop) after investigating the impacts of two (2) large water

lines on the west side of FM 720 north of Martop to 0.5 mi south of US 380. The lines are on private

easement under ownership of Upper Trinity and Mustang Water Districts. Due to the cost and time to
relocate the water | ines it waswodlélbeedaagedtalldw t hat t he
alternative FM 720 alignments to be considered that avoid the water lines.

The projected schedule of the FM 720 ANortho pi

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-eval Checklist State Approval: July 2014

30% Design Plans: Oct 2014

ROW acquisition: July 2014 thru September 2015

60% Design Plans suitable for Utility relocations: March 2015

Utility relocations: Sept 2015 through March 2016

100% Plans: October 2015

Project Letting: Jan 2016

Start construction: March 2016 (will coincide w/approx. construction completion of FM
720 project south of Martop: Nov 2013 bid, and 2-year construction duration from Feb
2014 to approx. Feb 2016)

Current Activity:

1 Schematic: Schematic was approved by Design Division and FHWA on March 14, 2014.

1 PS&E: The 30% plan set review has been completed, and comments are being addressed.

1 ROW: All property owners have been notified. Contract with TNP for ROW services should be
in place by the end of May and ROW maps completed within three to five months after. Work
authorization to start surveying and ROW map changes was executed in mid-June. ROW
mapping changes have been completed and submitted to TxDOT.
Hydraulic studies have been completed and incorporated into the schematic.
Environmental: Habitat site visit and Natural Resource site visit have been completed with
no significant findings. MAPO occurred on June 5, 2014. TxDOT received six comments, and
they are being addressed. Environmental document is underway. Uncovered issue with the
Lower Oak Grove Cemetery registered on the State Historical website. Site visit was
performed and documented for the Environmental Re-eval. Lower Oak Grove Cemetery is
proving to be a problem since there are no property owners or contacts to give ROE to the
archaeologist. May have to go to court to obtain access and then purchase property needed
for new ROW. Environmental is proceeding with a conditional clearance for the project. EA
has been submitted to the district for review and will be forwarded to ENV Austin. Itis
expected that environmental clearance will occur in April 2015.
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FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road Public Hearing: August25,2011
Est. Const. Cost: $15597,320 FONSI: December 14, 2011
Project Widen twolane rural roadway to six || 100% PS&E: November2013
Description: lane divided urban ROW Acquisition Complete: | June2014
Firm: TxDOT Utility Relocation Begins: December013
Key Contact: Mike Hainline Let Date: February4, 2014

5 tincoln, Park

o Cro;:s Roads
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Current Activities :

T See attached TxDOT statrteport.

1 Construction: The project let on February 4, 2014. The apparent low bidder is Haydon
Building Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are
420 working days ang0 months of barricade#re-constructiormeeting will most likely
occur in June 2015.
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FM 720: From Eldorado Pkwy to south of Martop Rd
CSJ 1567-01-037

PROJECT STATUS AS OF Thursday, February 12, 2015:

COMPLETED MILESTONES
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Original Schematic Approved - August 8, 2007

Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010

Revised ROW Map approved: March 21, 2011

Environmental Assessment approved: July 5, 2011.

Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

Revised 60% PS&E Completed 1 March 20, 2013. 60% Plans uploaded to TxDOT
FTP site on April 8, 2013.

95% PS&E submitted for internal review on July 19, 2013. 95% Plans uploaded
to TXDOT FTP site on July 23, 2013.

100% PS&E submitted to Project Development Office: December 4, 2013.
100% PS&E - mailed to Austin Design Division on December 13, 2013.

Project let on Eebruary 4, 2014. Low bidder: Haydon Building Corp. Low bid:
$15,597,320

Contract award to Haydon Building Corp by Texas Transportation Commission
on FEebruary 27, 2014

ROW acquisition complete June 13, 2014.

FUTURE MILESTONES

A

Preconstruction Meeting: estimate June/July 2015

A Construction start: estimate July 2015 as per recent info regarding AT&T utility

relocations. Actual construction start will depend on progress of all utility
relocations throughout the corridor.

DESIGN
A PS&E: 100% complete. Submitted to Austin Design Division on December 13,

2013.



ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

A Request for Work Authorization submitted on March 22 to revise ROW map -
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.

A As of June 23,2014 all 51 parcels have been acquired.

UTILITIES
A Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

A Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July
18, August 15, September 19. Utility Coordination Meetings in 2014: February
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.
Utility Coordination Meetings thus far in 2015: January 15. Next meeting to
discuss progress of utility relocations: February 19, 2015 at the Denton Area
Office.
Meeting with Terra Southwest to discuss utility conflicts held on Nov 19, 2013.
Utility Clearance Letters with clear dates and outlined conflicts were requested
from all utility companies on September 17, 2013. As of December 16, 2013,
certification letters received from all utility companies. A construction start
delay of 270 calendar days will be included in the project to allow for utility
relocations throughout the corridor.
A Utility Relocations i Relocation plans and projects for some utilities currently
underway.

> >

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>
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FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Construction Cost: $34,857,000
Description: Construct siMane divided urban roadway
Firm: Halff Associates
Key Contact: Mike Romanowski
FONSI: November 3, 2010
Environmental Re-Eval: April 25, 2014
100% PS&E: January 2012
ROW Complete: February 2014
Utilities Relocated: izgagtlzgir;plete kiyarch 2015 Phase Il complete by
Project Tracker Let Date: July 8,2014
Construction Complete: *
Current Activity :
1 PS&E: Final 100% bid set was submitted in May 2014.
f Utilities: Halff is currently working with the Area Office and utility

owners to coordinate necessaglocations Thenextprojectwide
utility coordination meetingill be held onFebruary 192015. See
attached meeting minutes fralanuaryls, 2015 All utilities are clear |
in Phase 1 except DME and UTRWDMWebber has completed clearing &= &
the area south of Robinson for utilities to be finished
Funding: This project is fully funded with Regional Tdlevenue.
Construction: The project let on Jul§, 2014. Theapparent low
bidder wasVebber, LLG in the amount of $34,857,000.00, which wasp
3% over theestimate The contract calls f&05 workingdays an®4
months of barricadedt is expected that construction will begm
mid-March2015 with apre-construction meeting to occur around the
first of March Contractor began clearing project south of Robinson i
end of November.

1 A groundbreaking ceremomnyasheld on February 11, 2015
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FM 24995 Utility Coordination Meeting Minutes Januaryl5, 2015

Atteqplees:
w¢E5S5hC
w | FfFTF

w h i ARE&BSBUYRWD, Verizon, City of Denton, QIBBIE

Summary:
l. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July8, 2014
1. BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility
V. UTILITY COORDINATION/QUESTION AND ANSWER
a. Utility Installation Review System
b. Utility Clearance Letters
C. Utility Agreements
d Utility Companies
1  Atmos Phase 1 is clear. Phasesgll working near 35
1  City of Denton Phasel clear. Phase Zonstruction starting in January and expected
completion in August 2015.
1 DISD/Denton CountyPhase 1construction complete Phase 2constructioncomplete
T COSERV GaBhase 1: Completed from 2181 to Beaver Pond just south of RobiRkase
2 is clear.No update at this meeting.
1 DME Phasel: Working on southeast corner of Robinson and FM 2499; should be
complete by March; Phase 2: undergroumatth of Robinson, then overhead north of
State School
i Charter Phase 1: clear. Phaser? update
1 Level 3Complete
1  UTRWD Contractor to finish soon
1 NGG PipelinreNew wall designed by TXxDOT allows line to stay from Robinson to State
School
1  Verizon Phase tlear; Phase:dlan to start construction ifrebruary and last 9020 days
VI. NEXT STEPS
a. Plan Distribution
b. Data Collection
C. Future Meetings:February 19, 2015

Precinct 1Project Report

February 2015 12



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011
March2015
September 11, 2013
October8, 2014
July 2018

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: See attached utility update.

PS&E: 100% Plans have been completed.

Construction: Project let on September 11, 2013. Low
bidder was MCM, with a bid of $29,826,069.71. There are
29 months of barricaded here is a 9nonth delayed start.
Thepre-construction meetingccurred orAugust26, 2014.
Constructionis anticipated tdegin inOctober See

attached construction report.
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TxDOT Utility Coordination ReporEebruaryll, 2015

AT&T¢ Working on fiber optic conflict with proposesiorm drain.
City of Frisca; Complete

CoServ Electric Working south of Eldorado Parkwagomplete.Need to pull old poles once
Grande has completed relocations.

Grandeq¢ Complete from US 380 to Eldorado Parkweyorkingsouth of Eldorado. Esated
completion isMarch2015.

Suddenlinkg Complete

Town of Little EIng Complete



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 11, 2015

Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project managef.im Massey Phone: (940) 381414
Contractords Superrintend®Phorte: (940)68201M0S h o v e

Date Work BeganOctober 8, 2014
Anticipated Completion Date: July 31, 2018

Current Activities :

Current activities: Dustrol is milling the old roadway that traffic is no longer driving on between
Eldorado and US 380LEA is installing culvert 2, pipe line 7e, 7w, and 8w. The installation of line 8w
will make closing Sunlight necessary; this will take pl&edruaryl7-19. IEA is scheduled to begin
placing the parallel culvert this week, this work wilake the closure of Sunland necessary which will
take place the week &kbruary 16 Columns and caps are being poured on Panther Creek Bridge.

Narrative descr i pti on of | a Bdtour wmenindhvéas comsttuttedviront Paatler
Creek Parkway td?anther Creek Bridge. Abutments/backwalls were formed and poured for Panther
Creek Bridge. Culvert 7 has been installed; the headwalls for culvert 7 have been formed and poured.
|l nstallation of storm seweé6 |ine 616 continued
Narrative description of activities planned for next month Continuation of pipe and culvert
installations. Continue with Panther Creek Bridge substructure. Continuation of roadway widening.
Temporary signals at Sunland Park.

Traffic issues None

Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: None

Other items of significance:None



US 3PILOT POINT

0081:06-029 June 2010
August 2011
September 2011

July 27, 2010

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013
July 2015

3.5 miles

Bridgefarmer

Current Activity :

9 Construction: The project let on January 7, 2014. The low biddas Jagoe Publj@.63%
under the construction estimate. There are 264 working days and thirteen months of barricades
Time and workweresuspended on this project through April 27, 2Gb4allow Jagoe to
schedule their subcontractorBreconstruction meetingccurred on April 23, 2014Work
began on May 19014. The project duration is 12 montl&ee attached TxDOT construction
repat.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 11, 2015
Report prepared by: Stephanie Powers

Project: C 81-6-29
Control: 0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To: Bus377E north of Pilot Point

Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords Superintend®Phorte: (94000238t on Waddl e

Date Work Began: May 19, 2014
Anticipated Completion Date: July 31, 2015

Current Activities :

Current activities: Excavating and placing embankment for widening from N. Washington to FM
455 on southbound side of roadway. Placing flexbase for widening from N. Washington to FM 455 on
southbound side of roadway.

Narrative descri pti on Firoshed placiag asphatt and lcahaete alrtvewiays i t i
northbound. Laid asphalt on cross streets and on widening portion of roadway northbound from
Zipper/FM 455 to Grayson County lin&witched traffic to southbound side of roadway.

Narrative description of activities planned for next Continuing to excavate, place embankment
and flexbase for widening southbound. Begin to remove old drainage and place new from Grayson
County line to FM 455.

Traffic issues n/a

Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: Flexbase, embankment, RCP.

Other items of significance: n/a



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010
—
Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015
. . . From approx. ¥ mile west of K35 to .
Limits, Section B: 1.5 miles east of IF85/Marion Road Schematic Approvat March 2015
Length: 5.3 miles Clearance f(?r Public .
Involvement:
Est. Const. Cost: $40 million Public Hearing: *
Proiect Widen twolane rural roadway to four | EONSI: *
ect lane urban roadway with turn lanes at — _
Description: IH-35 ROW Acquisition Begins: *
Firm: Dannenbaum Utility Relocation Completed: | *
Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: Dannenbaum addressed TxDOT comments in December and submitted to TxDOT in
January 2015Dannenbaum submitted constraints report to Dallas District on Februzog 3,

1 PS&E: FM 455 will be split into two sections for construction purposgsction A isrom FM
2450 to approximately ¥ mile west of-85. Section Bs from approximately % mile west of H
35 to 1.5 miles east of KH5Marion Road The project willnot be split for the schematic and
environmental phases.

1 Schematic: Revised environmental constraints report was submitted to District office on August
12, 2014 TxDOT provided comments to Dannenbaum on September 4, 2014. Dannenbaum
addressdthe commats on the schematic and hydraulic report. Dannenbaum sedmit
schemati@and hydraulic repottb the Districtfor reviewon OctobeB1, 2014 Comment
resolution meeting with TXDOT held on December 15, 2Mdnnenbaum addressed comments
on schematic, hydraulic report, and environmental constraints report. Hydraulic report was
submitted on December 17, 2014, and was approved as final submittal by TxDOT. Dannenbaum
is refining cross sections, proposed RCANG roadside ditches. TxDOT updated their Roadway
Design Manual and therefore required a slight change to alignment-atadioging of design.
Schematic was submitted to TxD@A&llas Districtfor final approval ori-ebruary9, 2015.

1 FM 455 is listed aa Proposition 1 project with funding totaling $29,512,546.00.
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: Decembel015
Length: 3.9 miles Design Complete: June2015
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Spring2017
Project Widen existing twelane roadway to : : .
Description: four-lane, divided urban cross section Al Cemstiveton Conizet | Rty
Firm: City of Denton Construction Let Date: January2016
Key Contact: FrankG. Payne P.E. Construction Complete: Spring 20D
Current Activity

1 Relocation efforts have largely been completed. Demolition of structures on acquired properties is
underway. There are 51 parcels to acquiaed 34 have closed.

9  The consultant has submitted 60% progress drawdmgsthe CityhasreturredcommentsProceeding

with 90% design.
1  The construction initiation schedule maydsly 205. The project may be constructed in phases,

depending on the seenice of ROW acquisition (if aflarcelsars e c ur e d

north

or

sout h

point, 0 a phaseod. Thet@arsitioa gomt fomghgsindwell béoom the north side of the
Morse Street intersection with Mayhill Road, since that workswiéistexisting pavement, Pecan Creek
bridge and traffic control plan.

= =4

The project website contains updates and project informatiem. mayhillroad.com
The City has spent just over $3.87 million to datengineering costs and has an additional $1.73

million encumbered under the contract. The AFA budgetary amount for engineering is
approximately $5.5 million. The City has spent just over $5.69 million to date on ROW
acquisition and has an additional $tblion encumbered. The AFA budgetary amount for ROW
is approximately $12.3 million.


http://www.mayhillroad.com/

